
N11/M11 Junction 4 to Junction 14 Improvement Scheme

Bulletin #4 21 October 2020

Planning and delivery on the project has continued with the collation of site information and progress through the option selection process.

Environmental constraints information received following Public Consultation No.2 on 11th November 2019 and information received at subsequent landowner meetings, has been reviewed by the project environmental specialists and the wider project team. Detailed botanical surveys at areas of particular focus or interest have been completed for this current phase during summer 2020. All the information is being used to inform the ongoing assessments and the selection of the preferred option.

A range of initial transport solutions have been identified and have been taken through preliminary transport modelling and assessment exercises. Work is ongoing in this regard, including engagement with the relevant government agencies and project stakeholders.

A number of corridor options along and adjacent to the existing N11/M11 were presented during Public Consultation No.2. The corridor options have since been analysed and appraised against a broad range of assessment criteria. The main purpose of this analysis is to identify those corridors which should be retained and those which should be discounted and not taken forward for further consideration and assessment. We expect to provide an update on this analysis in Q4 2020.

The Project Team recognises that the ongoing option selection process creates a level of uncertainty and concern for homeowners, businesses and other stakeholders in the study area. The team remains available to you should you have any queries or concerns on the project. Please direct such information to the email address: n11m11@arup.com or to the contact details provided in 'Contact Us'.
